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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 6 $155,769.16ADAMS & SMITH INC $7,788.46 $147,980.70 07/01/2002
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 7 $480,531.87 $24,026.59 $456,505.28 07/17/2002
SP-9999(623)                    VARIOUS LOCATIONS IN REGION 2 1 $44,879.25ASPHALT GUARD INC $2,243.96 $42,635.29 07/15/2002
STP-0237(1)4                    SR-237, US-91 TO 200 WEST, HYDE PA 2 $86,398.98BIG DOG CONCRETE INC $4,319.95 $82,079.03 07/02/2002
STP-9999(254)                   SR-191, GRAND CO. & SR-10, EMERY C 2 ($2,169.48) ($2,797.93) ($2,169.48) 07/09/2002
STP-9999(255)                   SR-10 SIDEWALK, RP 67.3 TO RP67.7 2 ($100.14) ($3,336.32) ($100.14) 07/09/2002
STP-1670(2)5                    NOTOM ROAD            4 $301,140.35BROWN BROTHERS CONSTRUCTION CO. $15,057.02 $286,083.33 07/17/2002
STP-0126(4)8                    1900 WEST AT 5600 SOUTH, ROY         1 $107,480.41CACHE VALLEY ELECTRIC CO $5,374.02 $102,106.39 07/03/2002
BHF-0024(26)95                  TWO BRDG ON SR-24 OVER FREMONT 2 $3,205.94CODY EKKER ($4,233.91) $3,205.94 07/22/2002
STP-0011(1)3                    SR-11, 421 SOUTH TO 1350 SOUTH, KA 4 ($267.53)COLEMAN EXCAVATING INC ($4,468.10) ($267.53) 07/18/2002
NH-0028(2)8                     SR-28, NORTH OF FAYETTE TOWARDS 2 $1,099,978.86COX ROCK PRODUCTS INC $54,998.94 $1,044,979.92 07/03/2002
SP-0089(66)229                  SR-89, ROTOMILL, OVERLAY, & SEAL C 5 $174,983.52 $8,749.18 $166,234.34 07/01/2002
SP-0132(5)0                     SR-132, LYNNDYL TO JUAB COUNTY L 3 $117,350.60 $5,867.53 $111,483.07 07/23/2002
STP-0010(4)12                   EAST OF EMERY TO SOUTH OF MUDD 4 $67,948.42 $3,397.42 $64,551.00 07/30/2002
*SP-0189(6)14                   SR-189; VIVIAN PARK TO WASATCH CO 4 $858,584.52DONALD B MURPHY CONTRACTORS $42,929.23 $815,655.29 07/03/2002
SP-0067(1)0                     LEGACY PARKWAY 19 $4,377,327.49FLUOR AMES KRAEMER, LLC $218,866.37 $4,158,461.12 07/15/2002
NH-0040(38)60                   US-40; CURRANT CREEK TO TABIONA 3 $368,110.46FREHNER CONSTR CO INC $18,405.52 $349,704.94 07/15/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 12 $142,562.69 $7,128.13 $135,434.56 07/15/2002
IM-15-6(141)280                 I-15; RP 280 TO 286, ROTOMILL & OPE 1 $1,245,716.51GENEVA ROCK PRODUCTS INC $62,285.83 $1,183,430.68 07/22/2002
IM-15-6(142)260                 I-15; RP 260 TO 264, ROTOMILL & OPE 1 $132,658.17 $6,632.91 $126,025.26 07/31/2002
SP-0006(46)181                  SR-6, SPOT ROTOMILLING, OVERLAY, 3 ($1,991.10) ($20,883.16) ($1,991.10) 07/10/2002
STP-0265(4)1                    UNIV. PARKWAY; 400 WEST TO 200 EA 2 $131,929.18 $6,596.46 $125,332.72 07/16/2002
BRO-LC53(15)                    MAN O'WAR BRIDGE, BLOOMINGTON 2 $240,249.99GERBER CONST INC $12,012.50 $228,237.49 07/15/2002
*IMD-IM-80-4(81)148             SILVER CREEK JUNCTION INTERCHAN 19 $40,668.56GILBERT WESTERN CORP $0.00 $40,668.56 07/22/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 10 $675,246.35 $33,762.32 $641,484.03 07/15/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             3 $1,202,250.68 $60,112.53 $1,142,138.15 07/03/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             4 $485,264.93 $24,263.25 $461,001.68 07/30/2002
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 35 $496,864.75GRANITE CONSTRUCTION CO OF UT $24,843.24 $472,021.51 07/15/2002
IM-15-7(192)337                 SR-193 TO 31ST STREET IN OGDEN 12 $1,306,860.36 $65,343.02 $1,241,517.34 07/15/2002
IM-15-8(98)342                  I-15; 31ST STREET TO 450 NORTH, OG 2 $440,138.00 $22,006.90 $418,131.10 07/16/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                15 $1,346,926.61 $67,346.33 $1,279,580.28 07/01/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                16 $802,823.99 $40,141.20 $762,682.79 07/03/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                17 $556,494.51 $27,824.73 $528,669.78 07/23/2002
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OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  10 $52,074.60GRANITE CONSTRUCTION CO OF UT $2,603.73 $49,470.87 07/15/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 5 $303,104.33 $15,155.22 $287,949.11 07/15/2002
SP-0193(2)1                     SR-193 AND I-15 NB & SB RAMPS, CLE 5 $11,222.44 $561.12 $10,661.32 07/15/2002
SP-9999(569)                    SR-89 @ 750 W, HARRISVILLE & SR-97 7 $11,375.95 $568.80 $10,807.15 07/15/2002
SP-9999(636)                    SR-60, SR-108, & SR-126 CURB MATCH 1 $89,872.84 $4,493.64 $85,379.20 07/15/2002
STP-0037(1)10                   4000 SOUTH 4700 WEST, WEBER COU 3 $15,810.67 $790.53 $15,020.14 07/23/2002
SP-0024(28)23                   PLATEAU TO WINDY RIDGE 3 $292,230.04HALES SAND & GRAVEL INC $14,611.50 $277,618.54 07/01/2002
SP-9999(546)                    THREE TRAFFIC SIGNALS IN REGION 4 $22,137.92HAMILTON BROS ELECTRIC INC ($19,004.29) $22,137.92 07/05/2002
STP-0089(57)116                 PANGUITCH MAIN STREET                    4 $9,039.58 $0.00 $9,039.58 07/18/2002
CM-9999(169)                    "E" CENTER ATMS EXPANSION 8 $6,777.10HIDDEN PEAK ELECTRIC CO INC $338.86 $6,438.24 07/16/2002
SP-0036(19)56                   SR-36 AT VINE, 200 N, 400 N, 1280 N, T 6 $65,050.73 $3,252.54 $61,798.19 07/17/2002
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 4 $52,841.64HILLS CONSTRUCTION $2,642.08 $50,199.56 07/30/2002
SP-0010(15)0                    RIGHT OF WAY FENCES ON SR-10 7 ($3,583.86)ICR FENCING CO. LLC ($13,290.01) ($3,583.86) 07/05/2002
SP-9999(607)                    SR-36, SR-48,  SR-112 &  SR-196 1 $898,680.70INTERMOUNTAIN SLURRY SEAL INC $44,934.04 $853,746.66 07/15/2002
SP-9999(631)                    SR-6 AND SR-132 JUAB COUNTY CHIP 1 $349,684.95 $17,484.25 $332,200.70 07/22/2002
STP-3154(2)0                    TELEGRAPH ROAD PHASE II 1300 EAS 10 $94,588.31INTERSTATE ROCK PRODUCTS INC $0.00 $94,588.31 07/30/2002
STP-0089(52)62                  KANAB US-89 STREETSCAPE               4 $28,632.32ITS ENGINEERS & CONSTRUCTORS $1,431.62 $27,200.70 07/01/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 15 $142,585.49J D MCNEIL CONST INC $7,129.27 $135,456.22 07/23/2002
SP-15-7(159)336                 I-15 TERRACE DRIVE, CLEARFIELD      5 $71,560.39 $3,578.02 $67,982.37 07/23/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 4 $101,069.62 $5,053.48 $96,016.14 07/15/2002
STP-9999(245)                   VARIOUS LOCATIONS IN REGION TWO 2 $57,331.59 $2,866.58 $54,465.01 07/15/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 4 $2,797,000.31LAFARGE NORTH AMERICA INC $139,850.02 $2,657,150.29 07/31/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 3 $1,098,535.16 $54,926.76 $1,043,608.40 07/15/2002
NH-0191(12)87                   JCT SR-211 TO RP 93 NORTH OF MON 2 $441,358.91LEGRAND JOHNSON CONST CO $22,067.95 $419,290.96 07/01/2002
STP-LC37(1)                     NEWSPAPER ROCK PARKING LOT       3 $32,598.46 $1,629.92 $30,968.54 07/22/2002
*HDP-9124(003)                  CHERRY HILL INTERCHANGE 31 $303,901.23MEADOW VALLEY CONTRACTORS $0.00 $303,901.23 07/30/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 15 $441,775.86 $22,088.79 $419,687.07 07/15/2002
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 5 $1,096,106.14 $54,805.31 $1,041,300.83 07/16/2002
SP-9999(600)                    TRAFFIC STRIPING IN REGION TWO 8 $9,033.83MOUNTAIN WEST STRIPING $451.69 $8,582.14 07/30/2002
CM-9999(167)                    TRAFFIC SIGNAL COORDINATION IN R 9 $53,406.33POWER ELECTRIC CO $2,670.32 $50,736.01 07/15/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 10 $65,202.15RALPH L WADSWORTH CONSTR CO INC $3,260.11 $61,942.04 07/02/2002
SP-0068(23)60                   F-35; SR-68 OVER I-80 1 $17,753.00RESTRUCTION CORPORATION $887.65 $16,865.35 07/15/2002
SP-9999(613)                    FLAGGING SERVICE IN REGION THRE 8 $11,886.42S O S STAFFING SERVICES $594.32 $11,292.10 07/01/2002
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SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 1 $1,800.00S O S STAFFING SERVICES $90.00 $1,710.00 07/31/2002
*IMD-NH-0089(30)346             US-89 CORNIA DRIVE & I-84 INTERCHA 33 $184,151.98AKER & PARSON COS INC DBA JACK B PAR $0.00 $184,151.98 07/01/2002
IM-84-6(74)87                   I-84;RP87.45 TO RP92.54 17 $3.22 ($94,395.33) $3.22 07/10/2002
SP-0091(17)19                   SR-91; FROM SR-101 TO SR-165 1 $1,449,890.01 $72,494.50 $1,377,395.51 07/30/2002
*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 14 $681,652.71AKER & PARSON COS INC DBA STAKER PA $34,082.64 $647,570.07 07/15/2002
IM-15-4(39)138                  DOG VALLEY THROUGH BAKER CANY 7 $524,221.88 $26,211.09 $498,010.79 07/17/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 11 $632,398.72 $31,619.94 $600,778.78 07/03/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 12 $1,299,505.90 $64,975.30 $1,234,530.60 07/30/2002
SP-0225(2)1                     SR-225 BURKE LANE AT LAGOON DRIV 4 $5,837.24 ($5,023.35) $5,837.24 07/10/2002
STP-0048(17)13                  SR-48, 7200 SOUTH; 700 WEST TO STA 1 $545,836.67 $27,291.83 $518,544.84 07/01/2002
STP-0089(38)318                 STATE STREET; 6400 SOUTH TO 4340 4 $98,941.85 $4,947.09 $93,994.76 07/15/2002
STP-0171(12)8                   SR-171, 3300 SOUTH; REDWOOD ROA 2 $290,396.05 $14,519.80 $275,876.25 07/01/2002
STP-2932(2)0                    1200 EAST IN LEHI; SR-89 / SR-73 INTE 2 $42,674.81 $2,133.74 $40,541.07 07/03/2002
STP-9999(307)                   SR-181 & SR-89; PMSC #1 1 $652,305.15 $32,615.26 $619,689.89 07/17/2002
STP-9999(309)                   SR-181 & SR-68; THIN OVERLAY 2 $164,394.48 $8,219.72 $156,174.76 07/31/2002
PLH-3120(2)1                    SOLDIER HOLLOW ACCESS ROAD IMP 13 ($3,112.30)VALLEY ASPHALT INC ($36,733.70) ($3,112.30) 07/22/2002
NH-0040(25)12                   US-40 SLIDE REPAIR 10 $215,554.22W W CLYDE & CO $10,777.71 $204,776.51 07/16/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 16 $346,005.14 $17,300.26 $328,704.88 07/03/2002
SP-1975(1)0                     TRAPPER LOOPS/SNOWBASIN 25 $400,661.98 $0.00 $400,661.98 07/15/2002
*ISTP-80-4(87)144               KIMBALL JCT PED CROSSING               3 $356,415.71WADSWORTH BROS CONST CO INC $17,820.79 $338,594.92 07/15/2002
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 1 $197,980.54 $9,899.03 $188,081.51 07/30/2002
CM-2188(1)0                     OLD MILL PARK & RIDE LOT 7 $88,182.28 ($25,138.97) $88,182.28 07/01/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 5 $35,056.56 $1,752.83 $33,303.73 07/15/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 6 $144,437.38 $7,221.87 $137,215.51 07/31/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 7 $583,053.93 $29,152.70 $553,901.23 07/15/2002
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 14 $450,933.84WESTERN QUALITY CONCRETE INC $22,546.69 $428,387.15 07/15/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   4 $994,490.74 $49,724.54 $944,766.20 07/15/2002
SP-15-1(25)42                   I-15, WASHINGTON COUNTY LINE TO H 5 $457,419.95WESTERN ROCK PRODUCTS CORP $22,871.00 $434,548.95 07/16/2002
STP-LC53(11)                    VIRGIN RIVER BIKE/PED CROSSING 6WEYHER CONSTRUCTION COMPANY LLC ($8,366.64) 07/16/2002
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 2 $275,571.88WORKMAN CONSTRUCTION CO $13,778.59 $261,793.29 07/17/2002

Totals $35,818,025.95$1,587,426.87$37,643,124.53
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